



UNIT 3: LEAN WORKSTRUCTURING UNIT 4: THE LAST PLANNER® SYSTEM

TUESDAY, NOVEMBER 3, WEDNESDAY, NOVEMBER 4, THURSDAY, NOVEMBER 5, 2020
8:45 AM – NOON

Lean Construction challenges project stakeholders to develop & apply better ways to manage construction processes.

Unit 3: Lean Workstructuring is a half-day course that introduces an essential component of the Last Planner® System, Lean Workstructuring. Within construction, we all strive to plan our projects in a way that produces predictable workflow and continuous improvement.

This course provides tools needed to apply Lean Workstructuring principles within the Last Planner® System.

Following completion of this course, participants will have the ability to:

- Apply the methods and tools utilized in pull planning;
- Describe the concept of Lean Workstructuring;
- Outline the desired products of Lean Workstructuring;
- Describe the characteristics and application of the Last Planner® System.

Unit 4: The Last Planner® System, a half-day, instructor-led course that shows how to conduct make-ready and weekly work planning sessions.

Following completion of this course, participants will have the ability to:

- Apply the Last Planner® System on a project;
- Hold make-ready and weekly work planning sessions;
- Calculate, track and analyze percent plan complete for a project.

Date: Tuesday, November 3, Wednesday, November 4, Thursday, November 5 | 8:45 am – Noon

Location: ZOOM Video Conference – [Link to join class will be e-mailed before class](#)

Instructor: Colin Milberg, ASKM & Associates

Cost: \$450 per person – *members* - Includes 6.35% CT Sales Tax

\$650 per person - *non-members* - Includes 6.35% CT Sales Tax

An Associated General Contractors of America (AGC) Education Program **About AGC's LEAN Construction Education Program**

To develop the tools needed to build lean, the Associated General Contractors of America (AGC) has developed the Lean Construction Education Program. Construction professionals at all experience levels will learn the building blocks necessary to transform their projects and companies into a lean operating system.





UNIT 3: LEAN WORKSTRUCTURING UNIT 4: THE LAST PLANNER® SYSTEM

TUESDAY, NOVEMBER 3, WEDNESDAY, NOVEMBER 4, THURSDAY, NOVEMBER 5, 2020
8:45 AM – NOON

REGISTRATION | Unit 3: Lean Workstructuring & Unit 4: The Last Planner® System
Tuesday, November 3, Wednesday, November 4, Thursday, November 5, 2020
Cost: \$450 per person- members | \$650 per person - non-members
(includes 6.35% CT sales tax)

Contact Name: _____ Company Name: _____

E-Mail Address: _____ Phone: _____

Names of Attendees: _____

Amount Due: \$ _____ | Check Enclosed Credit Card Payment

Register by e-mail to: John Wilhelm: jwilhelm@ctconstruction.org

Send Payment to: AGC of Connecticut, 912 Silas Deane Highway, Suite 112, Wethersfield, CT 06109

CREDIT CARD AUTHORIZATION

Total Amount Due: \$ _____ | Credit Card Type: Visa AMEX MasterCard

Cardholder Name _____

Card Number _____ | Expiration Date _____

Zip Code _____ | CVV2 _____ (3 digit number on back of Visa, AMEX, MC)

Card Billing Address _____

Please do not e-mail credit card authorization.

Cancellation policy: Full refunds will be made for cancellations received **14 calendar days** before the **first day of class**. After that date, no refunds will be granted. Replacements accepted.

For more information about the program, contact John Butts, 860-529-6855 | jbutts@ctconstruction.org

For more information about registration, contact John Wilhelm, 860-529-6855 | jwilhelm@ctconstruction.org